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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 199 Date: 13-Oct-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 2:00

Const Calendar Day: 765

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 80 - 86

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-2171R01, "PWS Restraint System at Pier W2".
• ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

•The ABF crews continue installing the grease cap of the Macalloy rods at Hinge-K with neoprene seal
washer plates with bolts at the South side of the W-line after cleaning and removing the rust.
•The ABF crew started to put in the place the final piece of the Secondary Hauling System, the plate
shown as Details 10 and 11 on sheets No. DE419HT, DEDE419IT of the submittal ABF-SUB-2171R01.
This plate will transfer the PWS into the slots of the saddles. Some repair is being done on theses plates.
•The ABF crew completed securing the hoses and electrical wiring system by using clamps, checked and
repaired and hydraulic oil leakage from the connections of hoses under 4500psi pump pressure. The
operational pressure will be slightly less than 4500psi.
•The Electrical work is being continued. The ABF electrician is working on the remote control key for
operation of the hauling rope winch. Six more switch limits and necessary wiring need to be done.
• The ABF crews started assembly of the scaffolding in front of the jacking saddle.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system

Hydraulic Jack system:
-Gene Pratt
-Eulises Torres
-Michael Ford

Jacking Saddle Scaffolding:
-Froylan Ruiz
-Jose Prado
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Installing the grease cap of the Macalloy rods:
-Kevin Karber
-Luis Plancarte
-Pablo Ramirez

Assembly Plate of the Hauling System
-Jerry Kubala
-Rigoverto Garcia
-Jose Torres

Securing the W-line Scaffolding platform
-Carlos Montejano

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 3.00 2.00 0.00 5.00

APP JOSE TORRESIronworker 3.50 2.00 0.00 5.50

JNM RIGOVERTO GARCIAIronworker 3.50 2.00 0.00 5.50

FOR JERRY KUBALAIronworker 1.00 2.00 0.00 3.00

APP PABLO RAMIREZIronworker 2.50 2.00 0.00 4.50

APP LUIS PLANCARTEIronworker 8.00 2.00 0.00 10.00

FOR KEVIN KARBERIronworker 5.00 0.00 0.00 5.00

JNM JOSE PRADOSemi-Skilled Laborer 4.50 2.00 0.00 6.50

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 4.50 2.00 0.00 6.50

JNM MICHAEL FORDMechanic 8.00 2.00 0.00 10.00

JNM EULISES TORRESOperator 8.00 2.00 0.00 10.00

FOR GENE PRATTMechanic 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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